


At this meeting, the Department will provide 

information about the project’s delivery goals, 

anticipated scope, anticipated Design-Build 

procurement process, and potential risks. 

Participants will be encouraged to ask questions 

during this meeting; however, any information 

provided by the Department shall be 

considered as informational only and is 

subject to change.



• Design-Build Overview

• FY 18 Design-Build Bridge Replacements

• Schedule

• Open Discussion



Design-Build 
• Combines preconstruction related services with 

construction services into one contract

• Allows the contractor to participate in the project’s 
design in an effort to reduce costs, improve 
communication and expedite project delivery

Governed by:
• 23 Code of Federal Regulations (CFR) Part 636

• Georgia Code Section 32-2-81 (Enacted 2004)

• Board Rules, Chapter 672-18 (Adopted 2006 & 2013)
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• State funds 

• Off-site detours 

(number of days will vary per site)

• Low impact (minimal utility, hydraulic and 

environmental impacts)

• No ROW; Potential easements (local acquisition)

• FY18 to maintain existing profile 

(or limited modification)









Douglas County

Walker County

Catoosa County

Polk County



Cook County Cook County

Taylor County Wilcox County



Risk Mitigation

Geotechnical Include geotechnical boring logs/samples in the RFP 

Survey Database Include survey database in the RFP 

ROW Off-site detour
Evaluate constructability scenarios pre-let
Obtain ROW certification from Locals during the RFP development

Environmental Select locations with minimal environmental impacts
Perform environmental screening pre-let
RFP to include environmental related scope items
RFP to include anticipated review/approval durations

Industry Perform industry outreach early and actively listen 

Design Variance
Design Exception

Evaluate need for DE/DV during RFP development
Include approved known instances of DE/DV in the RFP 

Hydraulics Perform hydraulics screening during RFP development
Include hydraulic memo in the RFP
Pre-approve known hydraulic variance(s)



Risk Mitigation

Local Outreach/
Detour

Early and ongoing coordination with locals during development of 
the RFP
Obtain ROW certification from the locals
Post-let coordination with locals regarding detour schedule

Cost Estimate Continue to monitor industry trends

Detour Duration Evaluate and establish reasonable durations to perform the work 
for each bridge relocation

Overall Contract
Duration

Establish reasonable durations per contract in order to complete 
all of the work

Utilities SUE QL-D 
Early coordination with utility owners
Executed MOUs included in the RFP



Bridge Location
In-stream

Restrictions
Clearing 

Restrictions

Houston Valley Road, Catoosa County  

Post Road, Douglas County  

Ed Webb Road, Elbert County  

Mountain Home Loop Road, Polk County - 

Crow Gap Road, Walker County  

Hog Jowl Road, Walker County  

Dewey Hogan Road, Walton County - -

Subject to change



Bridge Location
In-stream

Restrictions
Clearing 

Restrictions

Fellowship Road, Cook County  -

Old Union Road, Cook County  -

Fulsome Creek Road, Hancock County - -

Hillview Road, Tattnall County - -

Hobbs Road, Taylor County  -

Legg Road, Turner County  -

Biar Road, Wilcox County - -

Subject to change



Revisions to Procurement
• Bid process through OID, not CBA
• Reduced level of effort related to technical proposal 

submittal:
o Prioritization schedule
o Acknowledgement of contract compliance 

Partial Maintenance Acceptance
• Revised RFP language to include: 

o maintenance acceptance per bridge location
o overall substantial completion date
o final acceptance date



Environmental Permitting Schedule

• Will allow DB Team to submit “lockdown plans” at NTP2 
milestone in order to accelerate environmental certification

• DB Team to submit permitting strategy

Design Variances 

• New guidance related to slopes for DB and LIBP 

o 4:1 slopes are preferred; 2:1 are allowed behind anchors

o All shoulders, guardrail, and anchors must be within ROW

BFI Process

• OMAT now issues a Statement of Concern after initial review



Design-Build Team
• Schedule development/management
• Bridge design
• Geotechnical reports
• Stream buffer variance application (if needed)
• USACE permit preparation (if needed)
• Install and maintain detour signage
• Utility coordination and relocation (if needed)
• Replace each bridge within allowable detour duration

GDOT
• Submittal review and Env. Special Studies preparation/approval
• Permit mitigation costs
• Construction Oversight/CEI



Two Phase Low Bid 

• All qualified – (Pass/Fail)

Phase I - Request for Qualifications (RFQ)

• One RFQ will be advertised through Georgia Procurement 
Registry (GPR)

o FY18 bridge batches combined

• Restriction on communications

• One team may pursue one or both bridge “batches” 

• Multiple Statements of Qualification (SOQ) if different 
prime team members



Phase II - Request for Proposals (RFP)

• Two RFPs will be advertised

• April 20 – Issue RFPs 

oAdvertised on DB SharePoint site and GPR

oRIDs on DB SharePoint site 

• Questions through OID Contracting Officer

• Price Proposal

oOpened during public letting on June 22, 2018

oConstruction complete pay items per bridge site



a. GDOT issues Public Notice Advertisement (PNA)  01/10/2018 ----------

b. Industry Forum – GDOT Room 403/404 01/29/2018 10:00 A.M.

c. Industry one-on-one meetings – GDOT Room 407/409 01/29/2018
12:00 P.M. 
- 4:00 P.M.

d. GDOT issues Request for Qualifications (RFQ) 02/09/2018 -----------

e. Deadline for the submission of  written questions and 
Requests for Clarification

03/02/2018 -----------

f. Deadline for Statement of Qualifications (SOQ) 03/16/2018 11:00 A.M.

g. GDOT issues the Notice to Finalists 04/06/2018 -----------

h. GDOT issues Request for Proposals (RFP) to the Finalists 04/20/2018 -----------

i. GDOT letting (receipt of bid and technical proposal from 
Finalists)

06/22/2018 11:00 A.M.



GDOT Design-Build Webpage

http://www.dot.ga.gov/PS/Innovative/DesignBuild

GDOT Design-Build SharePoint Site

http://mydocs.dot.ga.gov/info/designbuild/default.aspx

http://www.dot.ga.gov/PS/Innovative/DesignBuild
http://mydocs.dot.ga.gov/info/designbuild/default.aspx

